
 

EAGC-COMPETE Partner Funding Support Report 

4th Quarter Progress Report (October – December 2009) 
 

 

This report from Eastern Africa Grain Council (EAGC) Secretariat is for the 4th Quarter and covers the activities 

carried out. 

1. ADMINSTRATION AND OPERATIONS 

1.1 Quarterly activity and financial reports 

The Secretariat produced all quarterly activity and financial reports that were submitted to the Board of Directors 

for update and review. To show the status of the program activities, the board was presented with the mid-annual 

report (Jan-June 2009) during the meeting on 16thSeptember 2009. 

1.2 Recruitment of more staff 

The Secretariat identified and recruited following staff in the 4th Quarter 2009. 

1. Finance and Admin Assistant-Uganda (reported in October 2009) 

2. Program Manager-Structured Trading Systems (STS)  (reporting in February 2010) 

3. Market Information & Communication manager (reporting in February 2010) 

4. Monitoring & Evaluation specialist (reporting in February 2010) 

5. Country Manager-Kenya (reporting in February 2010) 

1.3 Board meetings 

One Board meeting was held in the 4th quarter 2009 on 4th November 2009 and the following issues were 

discussed: 

a) Technical & Financial Reports and Updates  

b) Human Resource Manual (policy & procedures) 

c) Presentation of COMPETE Strategy 

 

1.4 Regional country leadership strengthened 

i) Financial and administrative policy manual developed and approved for use. 

The EAGC Finance and administrative policy manual containing policies and procedures was developed and 

presented to the board for approval. This was meant to guide EAGC on financial and administrative 

operations. 

 

ii) Office locations identified, equipment, furniture and vehicles procured 

With the recruitment of more staff, EAGC secretariat required a bigger office. A new office was acquired in 

November 2009 and the secretariat was moved from Hevea Park to Maple Court in Westlands area.  

In Uganda, EAGC also acquired an office. 

Part of the EAGC 2009 work plan was to have running offices in Uganda and Tanzania. The Uganda office 

was acquired with the support of USAID/COMPETE. The office space has five (5) offices. 

USAID/COMPETE and EAGC Uganda are sharing the office. EAGC Tanzania identified an office and is 

working on a lease agreement.

iii) National strategic plans linked to EAGC plan 

The support from SIDA fueled the EAGC’s zeal to expand and manage its strategic activities to strengthen the 

promotion of structured grain trade, generate and disseminate reliable market information, improve the trade 
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policy environment, and strengthen its capacity building on issues related to grain trade. 

The SIDA assistance has also supported the establishment of EAGC country offices to translate the Secretariat’s 

policies into local programs for implementation. The Uganda office is the first to be established under this 

arrangement and it begun its life by drafting a focused plan of action within which local programs will take their 

bearing. 

 EAGC Uganda members embark on Strategic Plan 

This Strategic Plan, covering the period 2009-14 is designed to supplement the solid start of the Secretariat. It sets 

the strategic objectives that EAGC Uganda will pursue over the next 5 years. The purpose of the plan is to provide 

clarity on the role and place of the Uganda office within the EAGC focal countries. It sets structures that will 

support the ambitions set out within the plan and identifies the resource required to implement them. 

Through this strategic plan, EAGC Uganda aims to play a more aggressive role in developing, promoting, and 

influencing structured grain trading in Uganda. It will aim to do this by adapting and adopting the defined 

regional rules and regulations championed by the Secretariat. This is in recognition of the fact that grain is a core 

sector for economic growth, food security, income enhancement and employment in Uganda. 

The design and implementation of EAGC Uganda’s programs will be guided by a detailed understanding of the 

country and its main crops, levels of production, location and importance of markets, and constraints to national 

grain trade. The country office will continuously assess and align national programs to the changing external 

environment through constant market analysis. Working with grain farmers (large and small), traders, processors, 

government, quasi-government institutions, development agencies, NGOs, WFP, research and institutions of 

higher learning, private sector, and the EAGC Secretariat, market intelligence will be gathered on all aspects of 

grain production and trade The in-country interventions will result in more markets and trading opportunities in 

grains that will encourage farmers to adopt sustainable agricultural technologies. 

 EAGC Tanzania engage stakeholders in its First Strategic Plan meeting 

The purpose of this strategic planning meeting held on the 1st December 2009 was to provide an opportunity for 

stakeholders (farmers, traders, processors and government institutions) to state their business case, both as 

individuals and as a team, to set the direction for EAGC –Tanzania   and understand the contribution of EAGC 

participation in the Tanzania grain trade. A total of 17 participants attended from a range of stakeholders.  

The performance of EAGC- Tanzania as viewed by the participants would be measured by looking into issues of 

increased membership, commitment to the council, assessing how many objectives have been achieved. As the 

way forward, the following were suggested: 

 Commence strategic write up by December 2009 

 Test embryonic strategy with board and other sources of inspiration  

 Complete country strategic  plan  by February 2010 

 Complete implementation plan and guidelines by February 2010 

 Present the strategic plan at the first board meeting following completion. 
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2. MEMBERSHIP DEVELOPMENT  

EAGC recruited new corporate members to the Council. The total members as at December 30th 2009 stood at 

67. However, 29 farmer groups in Kenya also joined EAGC as Recorded Affiliates. Below are the new EAGC 

corporate members.  

New EAGC corporate members 

 

 

 

 

 

 

 

 

 

 

 

 

 

3. MARKET INTELLIGENCE THROUGH RATIN  

i) Reported commodities increase from 3 to 6 and country coverage expanded 

The RATIN website increased the reported commodities from 3 (maize, beans, and rice) to 6 with additional 

commodities being sorghum, wheat and millet. The price monitors were engaged in reporting the prices while the 

border monitors reported on cross border volumes. 

 

            
 

                                     

ii) An electronic trading platform established 

In an effort to link small grain traders/producers and large enterprises, such as processors, government institutions 

and food aid agencies, EAGC established an electronic grain trading platform where offers to sell and bids to buy 

are posted. This system is a good initiative for farmers who require the trade linkage in order to enhance 

competitiveness between the large traders and trade associations comprising of small traders. Through trade 

linkage, small traders increase trade through access to markets. On the other hand, there is traceability of 

commodities as well as transparency of transactions since prices and volumes of the traded commodities are 

posted on the trading platform. To create awareness on the system, two workshops were held in Nakuru and 

i) Chemiphar (UG) Ltd Affilliate Uganda

ii) GrainPro Inc Associate Kenya

iii) Smart Logistics Solution Ltd Active Kenya

iv) Rural Urban Develoment Initiatives Affiliate Tanzania

v) United Millers Ltd Active Kenya

vi) Agricultural Market Development Trust-AGMARK Affiliate Kenya

vii) Kinoni Produce Farm LTD Active Uganda

viii) Union Service Stores LTD Active Tanzania
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Eldoret in Kenya. A total of 33578 bags (33.6 MT) offers and 11,000 MT bids were posted on trade link in 2009. 

However EAGC linked farmers directly to buyers as shown in table 2 below: 

Farmers groups linked to maize buyers 

SELLER VOLUME FARM GATE 

PRICE/BAG 

SELLING 

PRICE/BAG 

BUYER  

Noigan group-Kitale 450 bags Ksh 1600 Ksh 2000 Small miller-Nakuru 

Kachibora Group-Kitale 200 bags Ksh 1600 Ksh 1600 Kitale Industries 

Kiungani Group-kitale 50 bags Ksh 1800 Ksh 2100 Kitale Industries 

Mr. Ondari &Wafula 2000 bags Ksh 1900 Ksh 2100 Export Trading CO. Ltd 

Seum Group-Kitale 200 bags Ksh 1900 Ksh 2100 Small Miller-Baringo 

Naiberi Group-Eldoret 800 bags Ksh 2000 Ksh 2240 Export Trading CO. Ltd 

Milangini  Group-Nyandarua 200 bags Ksh 1700 Ksh.2400 Budget Millers-Nyahururu 

Mr. Peter Imbisi 50 bags Ksh 2000 Ksh.2190 Export Trading CO. Ltd 

 

Offers and bids posted on tradellink site as at 30th September 2009 

 

Offers and bids posted on tradellink site between 30th September and 30th Dec.2009 

Ref No. Commodity Volume Unit

Offer 

Amount

Bid 

Amount Origin Warehouse Posted On Trader

MA-

22/2009 Maize 78

90KG  

Bag KES 2,400 Kenya -Kitale

Kitale-Export 

Trading 29-Dec-09 Temu- Yuya
Co. Ltd Farmers Group

MA-

21/2009 Maize 50

90KG  

Bag KES 2,300 Kenya -Kitale

Kitale-Export 

Trading 18-Dec-09 Peter Imbisi

MA-

20/2009 Maize 10000 MT USD 320 Kenya -Kitale Kitale 14-Nov-09

World Food 

Pragramme

Kenya

MA-

19/2009 Maize 1000 MT USD 310 Uganda-Arua Mombasa 11-Nov-09

World Food 

Pragramme
Kenya

 



EAGC 4TH QUARTER REPORT 2009 

 

 

Page 8 

 

iii) Data dissemination improved through SMS, bulletins and internet 

EAGC maintained the RATIN and EAGC sites as a source of market information.  Price and data monitors were 

involved in collection of commodity prices and informal cross- border volumes for update of RATIN databases. 

Both EAGC and RATIN websites have been active with daily update of regional commodity prices for selected 

markets and import parity prices. 

RATIN website: It was kept updated with daily market prices for key terminal markets. Additional markets in 

Tanzania viz; Iringa, Songea, Arusha and Mbeya are now being monitored.  

RATIN bulletin: the monthly RATIN bulletin continued to be generated and disseminated in electronic copies to 

1611 subscribers and EAGC members. The bulletins were also available to the public on the website. These 

bulletins have been a source of market information to stakeholders especially those with internet connectivity. 

RATIN SMS: To assist the stakeholders in the grain industry that cannot access commodity prices through 

internet, EAGC initiated an SMS facility which has been tested and it’s now operational. SMS codes for Kenya, 

Tanzania and Uganda were set up and tested by CELLNET-Kenya Ltd.  A launch of SMS facility was done in 

Uganda on 8th April’09.A code for Rwanda has been set –up and it will be tested soon.  

RATIN SMS is a low-cost, highly implementable cell phone based platform that seeks to redress lack of market 

information. To receive an SMS you pay far less compared to making a phone call or web access. The benefits of 

SMS also center on convenience and flexibility since the SMS facility connects farmers, traders and processors to 

the market. EAGC has approached Air Networks Ltd to set up a system of delivery of notifications and alerts to 

subscribers once they register to receive alerts on market prices. Currently, the most users of RATIN SMS are 

farmers who cannot access the prices through the web. So far the SMS hits since January 2009 are shown below:                     

Ratin Maize  Sorghum Prices

ServiceID: MAIZE 8000/6023 (Safaricom & Zain) ServiceID:SORGHUM 8000 (Safaricom & Celtel)

(Revenue per hit: 3/-) Total: 1103 (Revenue: 2/-) Total: 6

 

 Ratin Beans  Millet Prices

ServiceID: BEANS 8000/6023 (Safaricom & Zain) ServiceID:  MILLET 8000 (Safaricom & Celtel)

(Revenue per hit: 3/-) Total: 98 (Revenue: 2/-) Total: 3

 

 UG Millet  Ratin Wheat

ServiceID: UGMILLET 7197 (Uganda Only) ServiceID:3 WHEAT 8000 (Safaricom & Celtel)

(Revenue: 3/-) Total: 1 (Revenue: 2/-) Total: 27

 

 UG Beans  Ratin Rice

ServiceID: UGBEANS 7197 (Uganda Only) ServiceID: RICE 8000 (Safaricom & Celtel)

(Revenue: 3/-) Total: 1 (Revenue: 2/-) Total: 30

  

 UG Maize

ServiceID: UGMAIZE 7197 (Uganda Only)

(Revenue: 3/-) Total: 17  
 

 

 

WEB STATISTICS FOR WWW.RATIN.NET 

Table 5: Summary of RATIN Web statistics 

 

Start End Page Views Visitors Average 

1 Jan 09 31 Dec 09 11,125 2,120 5.2 ppv 
  

http://www.ratin.net/
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Fig.1 RATIN Page Views by Month 

 

 
 

 

 

 

 

 

Summary RATIN Web views by month 

 

 

Month Views 

 
January 1,160 

March 1,152 
 

 Month Views 

 
April 2 

September 882 
 

 Month Views 

 
October 2,916 

November 2,892 
 

 Month Views 

 
December 2,121 

 

 

 

 

 

Table 7:RATIN Traffic by Country 

 

Country Views 

 
Kenya 60 

United States 45 

Cote d'Ivoire 24 

United Kingdom 20 

Tanzania  United Republic of 18 

Uganda 14 

South Africa 13 

Rwanda 11 

Italy 9 

 Country Views 

 
Pakistan 3 

Denmark 3 

Satellite Provider 3 

Luxembourg 3 

Myanmar 2 

Switzerland 2 

Netherlands 2 

Mauritius 2 

Singapore 2 
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India 8 

Nigeria 6 

Germany 5 

Ghana 5 

China 4 

Japan 3 

Ethiopia 3 
 

Sweden 2 

Australia 2 

Egypt 2 

Ireland 2 

Norway 1 
 

 

 

 

 

 

WEB STATISTICS FOR WWW.EAGC.ORG 

 

Summary of EAGC Web statistics 

 

 

Start End Page Views Visitors Average 

1 Jan 09 31 Dec 09 19,511 2,848 6.9 ppv 
  

 

EAGC website page views by month 

 

Month Views 

 
January 927 

March 788 

April 1,002 
 

 Month Views 

 
May 1,608 

June 1,107 

July 2,466 
 

 Month Views 

 
August 1,990 

September 1,979 

October 2,949 
 

 Month Views 

 
November 3,127 

December 1,568 
 

 

 

 

 

 

 

 

EAGC website traffic by country 

 

Country Views 

 
Kenya 153 

 Country Views 

 
Rwanda 2 

http://www.eagc.org/
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United States 29 

Uganda 19 

Tanzania  United Republic of 15 

United Kingdom 9 

South Africa 8 

Cote d'Ivoire 8 

Italy 5 

France 4 

China 4 

Norway 4 

Mauritius 3 

Switzerland 3 

Zambia 3 

Netherlands 3 

Senegal 3 
 

Sweden 2 

Nigeria 2 

Ghana 2 

Sudan 1 

Singapore 1 

Malaysia 1 

Togo 1 

Germany 1 

Denmark 1 

Japan 1 

Satellite Provider 1 

Europe 1 

Ecuador 1 
 

 

 

 

  

 

iv) Collaboration with other MIS  to support  RATIN 

RATIN maintained a close link with other MIS providers for instance FEWSNET and Ministries of Agriculture in 

Kenya, Tanzania and Rwanda that enabled generation of monthly RATIN bulletins which were disseminated 

through e-mails. EAGC is working towards establishing links with other national MIS providers in the region e.g. 

ACE-Malawi and FIT Uganda. 

 

v) Cross Border Trade Issues 

EAGC’s main goal is to facilitate regional trade and reduce constraints to trade. The border monitors continued to 

bring important cross border issues to the Council. They reported that in 2009, 137,391MT and 136,326 MT of 

maize and beans respectively crossed from Uganda to Kenya, 67,700MT of maize crossed from Tanzania to 

Kenya while 39,920 MT of maize moved into Uganda from Rwanda. EAGC is planning to increase coverage by 

monitoring Uganda/Sudan, Tanzania/Malawi, and Uganda/DRC borders. 

 

vi) Mapping of regional production and commodity flows in East Africa 

The knowledge of regional commodity flow maps is critical for understanding cross-border flows that are relevant 

to food security analysis and early warning. A one-day workshop on regional mapping of commodity flows 

organized by FEWSNET was held on 30th November 2009.  EAGC actively participated in the workshop .The 

objective of the workshop was to bring experts on regional production and trade in East Africa to examine 

regional commodity and market flows and create draft production and commodity flow maps for the East Africa 

region, including Rwanda and Burundi.  

Specifically, to achieve this objective the workshop:  

o Identified the key commodities traded between countries in East African region and the main 

cross-border trading stations involved;  

  

o Delineated the surplus and deficit production areas for the key commodities identified above;  
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o Identified the main flows of commodities highlighting main characteristics such as direction and 

magnitude;  

  

o Determined whether seasonal maps need to be created and if so, determine the seasonal periods 

applicable.  

 

 

 

 

 



 

 

5. STRUCTURED TRADING SYSTEMS 

 

i) Training on Rules of Trade & Contracts in Uganda 

Training of farmers on rules of trade and contracts was conducted on Friday 18th December 2009 in Uganda-

Iganga district. Participants were drawn from the districts of Bugiri, Mayuge, Kaliro, Namutumba, Kamuli and 

Iganga. The choice of the district was determined by the fact that a farmers’ group, Nakisenhe Adult Literacy 

Group with roots in many parts of Eastern region expressed interest in collaboration with EAGC. This is a 

registered organization whose initial activities focused on adult education with certain groups involved in 

farming.  Since they were beginning to harvest grain, it was the best time to conduct training on the use of 

contracts.  A total of 43 participants from 10 different organizations were represented at the training. These 

ranged from FBOs, value chain platforms to government institutions. Only two women attended the training. At 

the end of the workshop, 14 members registered for the use of contracts and a follow-up would be done to ensure 

that they are actually used. 

 

 

ii) Facilitate participation of new warehouse operators in WRS 

The 2008/09 cropping season was not good for WRS due to government interference in the market. This led to 

putting on hold all activities until June 2009 when it would be clear whether a good harvest was expected and also 

the government’s position on the market prices. Later, the WRS committee met and discussed the viability of 

resuming the warehouse receipt program for the 2009/10 season. 

EAGC identified key areas where WRS could be established based on the expected production of maize. 

Insufficient rainfall during the initial stage of the main cropping season (March-April) was likely to have hindered 

crop growth, causing another poor harvest. However, maize production was favorable in western maize growing 

regions bordering Lake Victoria, which received near normal rainfall from March to June.  Also parts of 

Transzoia (Kitale) and Nandi North (Mosop, Aldai and Lessos) areas were expected to get a good crop this year. 

 

NCPB and Export trading Company availed their stores for certification. The process of certification went on well 

with two credible inspectors-SGS and Bureau Veritas commissioned to undertake the inspections. 

NCPB availed thirteen (12) sites for certification but our main focus was Eldoret, Kitale, Bungoma and Moi’s’ 

bridge sites. These sites were not able to comply with our standards by the time the season was starting and the 

process of working on non-conformities delayed the certification. Export Trading Company availed 2 warehouses 

in Eldoret and Kitale, all with a capacity of 7000MT. The certification of the Export Trading Co.Ltd stores was 

finalized in December 2009. 

iii) Identify and promote participation of FBOs in WRS activities 

A number of farmer based organizations had prepared to use the Warehouse Receipt System in the 2009/10 maize 

season. The responses of all farmer groups in respect of WRS were quite positive despite the challenges faced in 

the system. Among the challenges faced were: 

1. Export trading Kitale is not ready with the comprehensive insurance cover. One insurance cover had to 

be sourced outside the country. 

2. Use of manual maize cleaner at Export Trading store that raised a problem of delaying the trucks 

delivering maize. Maize had to be cleaned first then put in truck for weighing. Cleaning of 100 bags 

could take about one hour. 

3. High moisture content-Reducing grain moisture to 13.5% was rather impossible to farmers during the 

rainy seasons. The available driers owned by NCPB and private operators were costly. There were no 

driers at Export Trading warehouses.  

4. Farmers lack community stores which could otherwise be used as the consolidation centers before 

transporting the grains to warehouses. Instead farmers stored bulked maize in houses unsuitable for 

storage. 
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5. Small scale farmers found the system could not raise the recommended minimum quantities to get a 

receipt. Some farmer groups don’t trust each other so the issue of bulking could not apply. 

6. Transporting the small quantities of grains to warehouses was expensive to small scale farmers due to 

distance and poor road network. For instance some are located about 70 km from the warehouses. 

 

Farmer groups expected to participate in WRS in 2009. 

NAME REGION VOLUME OF MAIZE(90 KG BAG) 

NOIGAN GROUP Trans Nzoia 500 

KACHIBORA Trans Nzoia 200 

KIUNGANI Trans Nzoia 100 

BIDII Trans Nzoia 500 

SEUM Trans Nzoia 400 

KIPKAREN SALIENT Uasin Gishu 3000 

NAIBERI Uasin Gishu 800 

TEMU-YUYA   Trans Nzoia 80 

SIBANGA Trans Nzoia 100 

TURBO GROUP Uasin Gishu 300 

SOY GROUP Uasin Gishu 120 

 EXPECTED TOTAL 6100 

 

iv) Training of trainers and warehouse operators on WRS 

 

To increase the awareness of WRS to farmers, EAGC trained 18 officers of KMDP, CGA, KENFAP and Ministry 

of Agriculture. This was the 2nd training workshop following one held in April 2008. The focus of the training 

was WRS and EAGC trade Link. The trainees were taken through WRS process viz; bulking and deposit of 

maize, financing and selling of maize/transfer of warehouse receipts. Also, a demonstration on EAGC trade link 

was done to accustom the officers on opening the accounts and posting offers to sell on behalf of farmers.  

EAGC organized a WRS training workshop for warehouse operators. The 2 days event  was  a  capacity  building  

process  aimed  at  educating the management team and warehouse operators of National  Cereal  and  Produce  

Board  (NCPB) and Export Trading Company, about Warehouse Receipt System (WRS) and how it can apply and 

impact in the  grain  market. NCPB is the largest warehouse operator spread across the country while Export 

Trading is one of the largest grain trader in the region;  hence  their  participation  would enable  access  to  WRS  

and  WRF  services  to farmers.  Developing successful commodity exchange must begin from warehousing, thus 

the need to train warehouse and depot managers.  

  

The participants were taken through the role of EAGC as the sector regulator, intended to create better knowledge 

for the managers most of whom are on the ground where implementation processes take place. An overview of 

cereal production cycle, regional trade flow and its relationship to warehouse receipts financing, took the 

delegates through the maize production cycle in Kenya and emphasized the need for adequate information on 

maize calendar across the region.   

Warehouse Receipts Financing  and  security;  Parties  involved  in  WRF  contracts;  Warehouse  Receipt  as  a 

security document for lenders – documentations, flow of documents, and documents custodians, the process  of  

converting  grains  into  an  asset based  financing structure  from  GRN  to  Warehouse  Receipt and   

Consolidation and bulking for smallholder farmers to benefit from the system were also important topics that 

delegates were taken through.  

  

The  training on WRS  could not  be  complete  without  bringing in the topics on process of borrowing against 

warehouse receipt and the  participation  of “Insurance  services”  that  guarantees  the  depositors  and  banks  
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against  losses. This was to make delegates understand Warehouse Receipts Financing process and requirements; 

insurance principles and the limitation of covers.   

 

 

v) Regional baseline survey and performance monitoring  

To aid implementation of program components, EAGC established a Performance Monitoring Plan (PMP) with 

an objective of establishing a tool for managing programme activities which will ultimately lead to the attainment 

of the programme objectives. Through the PMP, it is envisaged that timely and consistent monitoring of the 

implementation process will occur. 

To make a credible judgment about the progress and impact of the EAGC program activities, a baseline study on 

the selected indicators against which to measure results at different points in the life of the program was 

completed in November 2009. The objective of the assignment was to establish the current baseline information 

on the above indicators relative to the project outcomes established in the Project document. The design, 

execution and analysis of the survey were assigned to East Africa Development Consultants (EADEC). 

 

 

vi) Towards establishment of a commodity exchange 

EAGC and NCPB have been gearing towards establishing a COMEX in the region. Commodity exchanges in the 

Eastern Africa region can be very useful and viable, but only when tailored to the real needs of the countries. 

EAGC, National Cereals and Produce Board (NCPB) and development partners have been engaged in study tours 

in order to identify and delineate the most suitable role of exchanges, their vital experience and strategic alliances. 

The study tours have been very helpful since it was learned that with the liberalization of agricultural trade, a need 

for price discovery and physical trading mechanisms emerge- a need that can be fulfilled by commodity 

exchanges. Properly regulated, commodity exchanges can contribute greatly to the achievement of government 

economic and developmental goals. They can also strengthen the bargaining power of weak groups such as small 

farmers.  

The Kenya delegation visited India, South Africa and Ethiopia where commodity exchanges have been deemed 

successful. 

 

 
 

1: All products delivered to the exchange are graded 

2: More security about quality 

3: Marketing flexibility 

4: Better price information 

5: More security about the value of collateral 

6: Credit 

7: Negotiation 
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vii) The 3rd  African grain trade summit 2009 

EAGC hosted the 3rd African Grain trade summit on 5th-6th November 2009. The summit themed-” linking 

farmers to markets: stimulating agricultural productivity in Africa” attracted 184 delegates from Africa attended 

the 3rd Africa Grain Trade Summit held in Dares Salaam, Tanzania. The summit sought to push for the 

formalization of structured trading in Africa as a way of fighting perennial food shortages and it provided a forum 

for African and global grain community that discussed and recommended solutions to policy, regulatory, 

bottlenecks in agriculture and finance that impede trade in grain products.  

EAGC teamed up with a number of private sectors, donor community and government agencies to organize the 

event that provided a forum for African and global grain community to discuss and recommend solutions to 

policy, regulatory, bottlenecks in agriculture and finance that impede trade in grain products. Nevertheless, the 

meeting exposed African grain practitioners and suppliers to new technologies and ideas for better efficiency and 

quality. This summit was held at a time when most African countries were still gripped with severe food shortages 

whose effects are affecting local economies.  

The summit participants proposed that EAGC focuses on the following priorities in the next two years: 

 Collaboration with farmers to ensure that they take farming as a business; 

 Seeking better markets for farmers;  

 Ensuring better governance of the grain sector.  All stakeholders must perform their respective roles; 

 To support reduction of post harvest losses and  efficient operation of warehouse receipt systems 

 To collaborate with governments and donor agencies to ensure that new techniques are disseminated to 

farmers and adopted through developing a systematic approach to technology transfer and usage along the 

entire grain value chain. 

 To enhance capacity building and advocacy across the value chain and enhancing awareness particularly 

on trade policies and harmonisation of quality standards. 

 Engage the government in dialogue on the best policies and advocate for the necessary legislations. This 

can be achieved by empowering farmers and farmer groups along the value chain so that they are able to 

lobby governments to change policies, particularly on the liberalization of trade within the region. 

 Engage other stakeholders in enhancing capacity of collateral management to reduce costs on warehouse 

receipt systems. 

After deliberating on the ways of stimulating agricultural productivity in Africa and linking farmers to markets, 

the participants in the 3rd African Grain Trade Summit hereby recommend that: 

 In order to increase intra-regional trade, all existing non-tariff barriers which have been hampering trade 

be removed;  

 EAGC and COMESA, together with other regional and other local trade institutions urgently spearhead 

harmonization of standards for various commodities traded within the East and Southern Africa region; 

 Governments in the region, together with EAGC, COMESA, EAC and other regional institutions move 

rapidly towards development of regional food balance sheets;   

 Export bans and import restrictions for cereal products in the region be removed. Evidence suggests that 

the bans and restrictions are counter-productive and only serve to encourage informal cross border trade. 

They should be removed unless where it is proven that there are insufficient regional food stocks; 

  Governments in the region work together with private sector and development partners to harmonize 

regulatory frameworks for effective and efficient operation of warehouse receipt system and commodity 

exchanges across the region; 

 Individual countries be supported in developing sustainable WRS and commodity exchanges. 

Governments and players in the East African agricultural sector should however seriously consider 

establishing a single commodity exchange;  

 Players and donors in the cereal sector increase support towards training on grain trade and development 

of sustainable warehouse receipt system and commodity exchanges in the region; 
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 Players in emerging commodity exchanges in the region collaborate with well established commodity 

exchanges such as SAFEX  to provide capacity building attachment programmes for their operators; 

 Banks be more actively engaged in financing agriculture through structured financing;  

 Farmers and players in the grain sector should make use of available tools (e.g. agricultural insurance) to 

manage risks and ensure sustained and enhanced returns for their produce;  

 World Food Programme expands its P4P programme to enable increased uptake of cereals from ESA 

region;   

 Governments should stop unnecessary market interventions and avoid directly subsidizing financing for 

agricultural production.  Where such programmes are necessary, they should be channeled  to farmers in 

collaboration with financial institutions; 

 Farmers in the region be encouraged to utilize innovative technologies, including irrigation, green house, 

storage and new high yielding crop varieties, to stimulate agricultural productivity;  

 There should be increased awareness on advantages and disadvantages of genetic engineering as one of 

the tools of stimulating agricultural productivity. Farmers should be encouraged to utilize such 

technologies if all safety concerns are addressed.  

 

 

viii) 8th annual maize business fair 2009  
The principles of the Maize Business Fair emphasize participation, collaboration, networking, partnership and 

innovation-all for a common purpose of establishing and strengthening linkages amongst players in the maize and 

dairy value chains. The 2009 fair held at Chepkoilel Campus –Eldoret, was organized by the USAID‟s funded 

Kenya Maize Development Program (KMDP), Eastern Africa Grain Council (EAGC), Cereal Growers 

Association (CGA) and Moi University. The theme of the fair was “Opportunities for Recovery and Growth” 

which represented the partners‟ and sponsors goals of seeking opportunities in the market environment. 

The business fair attracted about 20,000 farmers and 70 exhibitors. The fair gave EAGC an opportunity to interact 

with grain stakeholders especially the farmers. It was also a good opportunity to create more awareness on 

Warehouse receipting and trade link services offered by EAGC. As an outcome 29 farmer groups registered to 

join EAGC as Recorded Affiliates. 

 

ix) Improving the functioning of commodity markets in Eastern and Southern Africa(ESA)  

On 30th September to 2nd October 2009, practitioners of WRS and COMEX, including especially the national 

partners of EAGC, policymakers in the ESA region, and donor representatives and development partners 

(UNCTAD, COMESA, USAID, USAID/COMPETE, WFP, AFD and FAO) participated in a successful WRS 

workshop organized by EAGC in conjunction with UNCTAD and COMESA with the support of USAID 

COMPETE and the European Union. The workshop entitled “Improving the functioning of commodity markets in 

Eastern and Southern Africa through Warehouse Receipt System (WRS) and market based interventions” brought 

together 148 participants. The workshop was expected to build capacity of key stakeholders in advancing WRS 

and commodity exchanges in close collaboration with regional organizations. It provided a forum where 

evidence-based lessons and experiences were shared. Its main objective was to strengthen the capacity of private 

and public stakeholders to develop a viable WRS and commodity exchanges as well as other related market 

institutions which will improve the functioning of agricultural markets in eastern and southern Africa. 

  After deliberating on the functioning of commodity markets in the ESA region, and considering a review of 

experience in promoting Warehouse Receipts Systems (WRS) and Commodity Exchanges (CE) as well as 

agricultural sector development programmes in the region, the participants noted that:  

 Governments in the region, with support from various development partners, including USAID, the EC, 

the World Bank, FAO, AGRA and others, are actively engaged in agricultural development programmes 

within the framework of, and which can significantly contribute to achievement of, the goals of CAADP;  

 Output market inefficiencies, which squeeze producer margins and increase consumer prices, constrain 

sustained growth in agricultural productivity and output , thereby limiting capacity to enhance food 
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security, particularly, in the light of recent global food crisis which make continued dependence on food 
imports unsustainable;  

 These two market-supporting institutions (WRS and CEs), though by no means a panacea for all the 

weaknesses in the agricultural sectors in the region, have the potential to improve the functioning of 

agricultural markets by improving price formation, market transparency, and regional trade, thereby 
raising farm output and rural incomes as well as enhancing food security;  

 Significant progress has been made in piloting WRS in some countries, including in particular Tanzania 

(for export commodities such as coffee, cotton and cashew and which is gradually being expanded to 

include food crops such as maize and rice) and in Madagascar (an inventory credit system for rice linked 

to micro-finance institutions), while nascent commodity exchanges are being developed in Ethiopia, 
Uganda, Zambia and Malawi;  

 However, the overall development of these market-supporting institutions has been hampered by 

institutional weaknesses, capacity constraints, inadequate physical infrastructure, uncertainty in the legal 

and regulatory framework which has, in particular, made it difficult to engender confidence in the systems 

by financial institutions, and disabling policies, which are often not consonant with free trade agreements 
adopted by governments in the region;  

 With concerted efforts by private sector practitioners, governments and the development partners, these 

constraints can be addressed, thereby significantly improving prospects for successful development of 

these systems.  
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6. REGIONAL GRAIN TRADE POLICY ENVIRONMENT & RESEARCH 
 

 National consultative meeting to arrive at national position held in 

Kenya 

USAID-COMPETE in partnership with the EAGC held a successful workshop on 4th December 

2009 in Kenya, that brought  together Kenyan grain stakeholders including the EAGC, CGA, 

KEBS, Ministry of Agric, Export Trading Company among others to deliberate on how to fast 

track the adoption of maize  standards in the EAC region.  

Workshop objectives: 

1. To create awareness of EAC standards. 

2. To learn how to apply these standards.  

3. To learn the skills of testing these standards 

4. To design approaches /methodologies of implementing the standards 

Workshop expectations: 

 Need to agree on specific maize standards as well as other grains. 

 How to incorporate the standards in the framework of Genetically Modified 

Organisms (GMOs). 

 Design mechanisms of communicating these standards to producers (mostly small 

scale farmers). 

 Identify instruments of enforcing the standards. 

 Identify what hinders farmers from adopting and maintaining standards. 

 Emphasize the importance of these standards by pinpointing the benefits of adoption 

to the whole value chain. 

 How to promote good standards through proper production practices. 

 Identify the incentives to motivate farmers to adopt these standards and identify the 

roles of all stakeholders in enforcing these standards. 

At the end of the workshop, it was unanimously agreed there was need to  

a. Set up a working group which would guide the process of implementation of the 

EAC standards. 

b. Participants unanimously agreed on the recommendation that AIRC be facilitated 

by USAID-COMPETE to carry out the following tasks; 

 Design Training of Trainers (ToT) programs 

 Develop training materials 

c. Select members of the said working group who would promptly take up the 

mandate. On this note the following were selected as stakeholder representatives. 

 Ministers of trade endorse the simplified trade regime at COMESA 

meeting. 

EAGC was one of the key stakeholders represented at the just concluded high level Ministers of 

Trade Meeting. The forum’s aim was to deliberate on the  adoption of new rules that will regulate 

trade under the Simplified Trade Regime (STR) that is hoped will help tap more than USD 7.5 

billion that is traded informally  among the small scale traders across the regional borders. 

The meeting which was organized under the auspices of the COMESA Secretariat and brought 

together technical experts involved in trade from the 19-member Comesa bloc, recognized cross 

border trading(CBT) as an important source of employment and as an income-generating activity 

that sustains livelihoods. The STR seeks to address the complicated customs and certification 

procedures that have largely contributed to the huge untapped trade potential. 
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During the preparatory session held on 21st October, Kenya’s Minister for Trade Mr. Amos 

Kimunya said in a speech read on his behalf that ‘Kenya was endorsing the STR in recognition of 

the fact that it was important in facilitating trade and reducing poverty.’ 

At the Ministerial Session on 23rd October 2009, which was graced by Kenya’s Deputy Prime 

Minister and Minister for Finance Mr. Uhuru Kenyatta, a number of speakers took time to 

underline the importance of the simplified rules in enhancing trade in the region. In his openings 

remarks, Mr. Uhuru Kenyatta observed that although current trade stood at USD15 billion, there 

was still a lot of untapped potential to increase trade that would have direct benefits especially to 

women and the youth and build economies across the board.  

In a final Communiqué, the following recommendations were adopted by the Ministerial Session: 

 That the Comesa secretariat should hasten (fast track) the ongoing work on 

harmonization of standards and Simplified procedures (SPS) possibly by June 2010. 

 That in hastening the process of harmonization, the SPS (simplified procedures) and 

Standards Technical Committees should develop simplified procedures to facilitate cross 

border trade for eligible products under the STR. 

 That a meeting of a team of Regional Customs Experts be convened by end of November 

2009, to assign HS codes to the agreed common lists of products and develop guidelines 

for the use of STR. 

 That in the implementation of the above recommendation, the secretariat will collaborate 

with USAID funded COMPETE project. 

 That the Secretariat provides a Specimen Simplified Certificate of Origin and Simplified 

Customs document within 30 days to all participating MS. 

 That the Secretariat hastens the process of collaboration with EAC on harmonizing the 

STR and a progress report be provided by June 2010. 

 An annex report giving the list of products that would fall under the STR was provided 

after being endorsed by the respective country delegates. 

 

Moving forward it was agreed that there may be need to continually revise the trade volume 

threshold (currently set at USD500) as traders continue to expand their businesses. 

Among those in attendance during the adoption of the report included Ministers for Trade for 

Uganda, Rwanda and Senior Trade officials from DRC, Burundi, Sudan and Zambia.  

 

 EAGC in the national working group on the implementation of 

COMESA Simplified Trade Regime (STR). 

EAGC became one of the stakeholders in the national working group on the implementation of 

COMESA simplified trade regime (STR) in Kenya. Among other stakeholders are; Ministry of 

Trade, Ministry of Agriculture, Kenya National Chamber Of Commerce &Industry (KNCC&I) 

Export Promotion Council (EPC) Kenya Bureau of standards (KEBS), Kenya National Bureau of 

Statistics (KNBS), Kenya Revenue Authority (KRA), and Kenya Plant Health Inspection 

Services (KEPHIS). 

A meeting was held on 8th Dec.2009 where the following deliberations were made: 

Item 1: Implementation of COMESA STR activities shall be funded through two programs 

namely Cross Border Trade Reform (CBT Reform) and USAID COMPETE.  

Item 2: Standards institutions such as KEBS and KEPHIS to come up with simplified and 

harmonized standards based on the HS Codes of the identified products; there is need for 

consultative meetings with the counterparts in the other member states  
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Item 3: Formation of Cross Border Trade Associations for Implementation of COMESA STR 

There is need to form cross border associations at identified border posts of Nadapal, Kapweta 

(Kenya/Sudan border), Malaba and Busia (Kenya/Uganda border).The meeting resolved that in 

the an effective umbrella association at some borders need to be formed using the already existing 

associations though EAGC and the Ministry of Trade through its field services officers (District 

Trade Development Officers) and the KNCC&I could team up towards the recruitment of more 

CBTAs.  

The meeting was also informed that KNCC&I recently signed an MOU with the Southern Sudan 

Chamber of Commerce and Industry; hence one of the forum through which the implementation 

of COMESA STR could be fast tracked. 

Item 4: Work Plan and Budget Estimate on the Implementation of COMESA Simplified Trade 

Regime (STR) 

A subcommittee had earlier been formed and tasked to come up with a work plan and budget 

estimate. The meeting proposed that the following activities be given priority in the work plan:  

 

(i) A visit to the Kenya/Sudan border posts of Kapweta and Nadapla should be incorporated 

in the plan prior to the launch of COMESA STR. 

(ii) Use of local FM (vernaculars) and road shows with banners for a wider audience and 

immediate publicity at the border. 

Members agreed that the plan for launching of COMESA STR at the border should incorporate 

the officials from Sudan and COMESA Secretariat for ownership.  The meeting also agreed that 

once the plans are accomplished, COMESA Secretariat should be informed to communicate the 

same to Sudan.  

 

It was proposed that to facilitate successful launch, the Sudan Focal Point contact person could be 

communicated to. In the same strength, members observed that logistics to facilitate such 

luncheon could also be undertaken by the Division of Bilateral Trade in the Department of 

External Trade. 

  

 

 Science and innovations for African agricultural value chains 

consultancy  
 

EAGC in partnership with Meridian Institute—along with several partner organizations—

organized a two-week field trip to Kenya and Ghana where they facilitated conversations among 

local cassava, dairy, and maize farmers and processors, local value chain experts, and a team of 

11 respected scientists from around the world. The purpose of the trip was to generate ideas for 

new technologies and technology enhancements that could reduce inefficiencies in the cassava, 

dairy, and maize value chains in Africa.  

The project searched for opportunities to develop technologies that:  

1. Complement and support other efforts to improve value chains in Africa (including other 

technology-focused initiatives, but – importantly – projects that are focused on policy, legal, 

institutional, market, and socio-economic is-sues)  

2. Are technically, socially, and economically feasible.  

 

The project focused on technologies for cassava and maize and targeted technology applications 

along the dairy value chain and manly innovative technology options that would add significant 

value for smallholder farmers (i.e., those farmers earning $1 - $2 per day) by reducing primarily 

post-harvest inefficiencies in these value chains in Africa. A follow up meeting was held in 

Seattle, USA where the EAGC Executive Director, Ms Kandie represented the council. The 

meeting brought together the maize, cassava and dairy representatives as well as the team from 
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Meridian institute and Bill & Melinda Gates Foundation to deliberate on the conceptualized 

technology opportunities. 

 

 

6.0 SUMMARY OF THE BENCHMARKS, RESULTS, TARGETS AND LEVEL OF 

ACHIEVEMENTS 

Activity/Tasks Results Benchmarks/Targets Level of 
Achievement 

% 

Institutional Strengthening     

 Administration & Operations     

Produce monthly management report Monthly reports produced  Report produced by 10th of 

the following month 

90 

Produce quarterly activity and financial 
reports 

Quarterly report produced By 10th day of the next 
month after the quarter 

90 

Issue new contracts to Border and 

Price  Monitors and pay them under 
EAGC 

New contracts for border 

and price  monitors 
issued and paid  

Contracts issued to border 

monitors for 2nd  qtr  June –
Sept.09 and paid. New 

contract issued in January 
2010. 

100 

Advertise and recruit Program and 

Admin staff 

Program and Admin staff 

recruitment held up until 
Oct.09. 

Adverts ran and 

recruitment done 
between December and 

February 2010. 

Program and Admin staff 
recruited by September 

2009 safe for the Finance 

Assistant, Receptionist and 
Admin Assistant whose 

process is ongoing. 

95 

Approval and adoption of  EAGC 

Finance and Admin policies   

Finance and Admin 

policies approved. 

(Human Resources and 
Finance Manuals) 

Finance and Admin policies 

approved by the board by 

30th September 2009 

100 

 Corporate Issues     

Hold Board meetings  Board meeting 

held on 30th  31st 

Aug  09 and 
  16th Sept. 2009 

 4th November 

2009 

 22nd January 

2010 

Board held every quarter 

100 

Finalize a study on Maize Value Chain 
focusing  innovations to help small 

scale farmers  

EAGC partner with 
Meridian Institute  on 

Maize Value Chain  
Analysis 

A field trip and several 
meeting held by 20th 

August 2009 another was 
held in January –February 

2010. 

The data collection 
ongoing. 

100 

Review warehouse inspection 

quotations and appoint the successful 
company, and warehouses inspected. 

Warehouse quotations 

from Bureau Veritas  and 
SGS  submitted by 30th 

Sept.09 

Inspection companies 

reviewed and appointed  
and  warehouses inspected 

by 30th Sept.09 

60 

Certify new warehouses NCPB and Export Trading Warehouses certified by 40 
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Company  availed for 

certification and certified 
IN January 2010. 

15th October  09 

Sign contracts with warehouses and 

the bank on warehouse receipt system 

Financing contract with 

Equity bank signed and 
agreement with 

Warehouse Operator 
signed 

Financing contract and 

warehouse contracts signed 
by 1st October 2009 

0 

Train farmer groups on WRS in maize 

growing areas. 

WRS farmer trainings to 

start in October 2009 

Farmers trained in 

preparation for WRS in 
2009 season. 

Another training conducted 

in November2009 at 
Holiday Inn 

 

 
40 

    

Convene Board Committee meetings to 

review the progress of program 
components 

Board committees met 

and reviewed the 
progress of various 

components of the 
program 

Respective board 

committees (MIS, STS, 
funding ,PPP/Policy) meet 

and review the progress of 
program activities by 30th 

Aug.09 

60 

Hold workshop farmer groups in 
Eldoret and its environs on EAGC Trade 

Link 

A workshop on EAGC 
Trade Link held in Eldoret 

on 28th July09 where 64 
participants attended. 

Workshop in Eldoret on 

Trade Link held by 30th 
august 2009 

100 

Membership Development  

  

 

Membership Recruitment     

Increase membership through close 
linkage with stakeholders at regional 

trade meetings 

3 new members recruited 
in TZ,1 UG and 0 Kenya 

Recruit new members in 
Kenya (3), Uganda (3), 

Tanzania (2) during the  
meetings by 30th March 

2008  

40 

Launch EAGC in Uganda and Tanzania 
and gain stakeholder awareness 

EAGC launched in Uganda 
on 31st Jan 08. Tanzania 

to be launched in May 08 

EAGC launch made in 
Uganda and Tanzania by 

26th February 2008 

70 

Promote the council and retain old 
members 

Membership renewal 
notices sent and most 

remittances received 

Mail to old members and 
send membership renewals 

in time for AGM in April 
2008 

80 

Marketing EAGC and its Services Members kept updated 

through emails, Ratin 
bulletin and on website 

 EAGC marketed via 

newsletters, Ratin bulletin 
and website 

100 

Maintain and keep updated the RATIN 

website 

Ratin updated and prices 

regularly posted 

RATIN website maintained 

on daily and weekly basis 

100 

Produce and circulate widely the 

monthly RATIN bulletin 

Monthly Ratin bulletin 

produced and widely 

circulated 

RATIN bulletin produced 

monthly 

 

100 

 Produce quarterly EAGC Grain News Grain newsletter yet to be 

produced.  

EAGC Grain news produced 

by 15th Oct. 2009. Supplier 

identifies and printing on 
process y February 2009. 

50 
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